

Task	Status	Assigned	Deadline	Notes/Comments	Estimated Hours	Methodology for Estimate
Board Management - finish board, get_cell, neighbor lookup	Completed	Kaitlyn	9/14	test next	1.5	0.25 to understand requirements, 1 to code board logic, 0.25 to test
Cell Object: Cell and attributes	Completed	Greeshma	9/14		1	0.25 to understand template, 0.5 to code attributes, 0.25 to test defaults
Mine Placement: Random mines, 10-20 validation, first click safety	Completed	Lauren	9/14		2	0.5 to review board math, 1.0 to code placement logic, 0.5 to test constraints
Reveal Logic: normal reveal and recursive zero reveal	Completed	Jaydine	9/14	test next	2.5	.5 to read and understand teammates code, 1.5 hours to write the code, .5 hours to test code and troubleshoot
Flags + Win/Loss: flag toggling, remaining flags, victory/loss checks	Completed	Ximena	9/14	test next	2	0.5 to review cell states, 1.0 to code game state logic, 0.5 to test win/loss
Main Integration/Testing: connect branches, write integration tests	Completed	Kaitlyn (testing), Jaydine (testing)	9/16		2.5	0.5 to review branches, 1 to resolve merge conflicts, 1 to run full system tests
System Documentation: person-hours, actual hours, system architecture	Completed	Marie	9/16	Need hours + to check with fina	3	0.25 to review requirements, 1.75 to review program structure and create diagrams, 1 to format documentation + finalize
Main Function: User Input + Gameplay	Completed	Sabelli	9/14	test next	1	0.25 to review command line interface needs, 0.5 to code game loop, 0.25 to test inputs
Code Template	Completed	Marie	9/12		2	0.25 to understand requirements, 1.5 to format .py files, 0.25 to review files for clarity
GitHub Management	Ongoing	Kaitlyn	9/20		N/A	Ongoing task to help team members, no estimated hours needed
GitHub Document	Completed	Kaitlyn	9/13	Basic Git commands	1.5	1 to take screenshots of process, 0.5 to format and add instructions to document